LOGICAL FRAMEWORK AND ACTIVITY MATRIX

Increased Democratic and Inclusive Election in Tanzania in 2020

The Logical framework (logframe) matrix should evolve during the Action's (i.e. the project's) lifetime: new lines can be added for listing new activities as well as new columns for intermediary targets (milestones) when it is relevant and values will be regularly updated in the column foreseen for reporting purpose (see "Current value").

The logframe can be revised as necessary (in line with the provisions defined in Article 9.4 of the general conditions).

	Results chain	Indicator	Baseline (value & reference year)	Current value* (reference year) (* 2019)	Target (value & reference year)	Source and mean of verification	Assumptions
Impact (Overall objective)	To contribute to strengthened CSOs for enhanced democratic and inclusive electoral processes and more accountable leadership in Tanzania during and after the 2020 general elections.	Perceived levels of inclusivity & transparency for national elections Levels of accountability of elected leaders	Data will be provided once baseline is conducted at the beginning of the action.			National elections reports Evaluation and interim action reports	Not applicable

	1: To promote democratic	% of women	53% registered women	2019	At least 56%	Local	The government
	practices, citizens'	registered as voters	voters		registered women	observation &	will allow active
	participation especially				voters (includes youth	NEC reports	and independent
	women and youth in				females) & turn out of	Action interim	participation of
	peaceful national electoral	% of youth (male &	57% registered youth		over 80%	& evaluation	CSOs in observing
	and post-electoral	female) registered	voters		65% of youth (male &		electoral processes
	processes of 2020 in	as voters	Volens		female) registered	reports	The electoral
					voters & turn out of	Interim reports,	agencies will allow
(()	Mwanza, Arusha and	Levels of	Level of participation		over 80%	independent	for involvement of
)ən	Tanga regions of	independent CSOs	of local CSOs is	2019		electoral	local CSOs in
cti	Tanzania.	participation as	minimal and almost		At least 1 CSO per	observation	electoral processes
bje		observers during	negligible		constituency actively	report	1
ic o		elections		2019	involved in 2020		
Outcome (s) (Specific objective(s))		Perceived			electoral and post-		
Spe	2: To promote accountable	transparency &			electoral activities	Interim, final	Political parties
() ()	leadership and peaceful	responsiveness of	Leaders perceived to			and evaluation	will be open to
e (s	environment in post-	elected leaders to	be out of touch with	2019	Positive perception of elected leaders as	reports	allow CSOs to play an active role in
m	electoral Tanzania	citizens needs	electorate and serving		capable and	reports	the candidate
utci	especially in the targeted		partisan interests		concerned about		nomination process
01	regions of Arusha,		Dana antion of		citizens needs		nomination process
	Mwanza and Tanga		Perception of undertones of enemity		enizens neeus	Interim, final	The non-successful
	5	Perceived peaceful	between candidates/			and evaluation	candidates will
		co-existence during	supporters of various			reports	accept to
		& after the 2020	political parties		Peaceful co-existence		participate in
		elections	r parties		of competing		peace building
					candidates /		forums
					supporters during &		
					after elections		

	Output 1.1: Increased awareness of citizens on their civic rights in elections. Output 1.2: At least 13 community-based groups	Levels of citizens awareness on their civic rights	Low understanding by women & youth on need to actively participate in elections & public accountability initiatives	2019	Increased understanding of women & youth on their civic rights (at least 70% for any group)	Action interim & evaluation reports	The multiple methods of awareness creation will reach a critical mass of people
Outputs	strengthened to drive citizens participation and transparency in the electoral process.	# of groups driving inclusive & transparent electoral processes	No active CSOs driving transparency and accountability of leaders	2019	At least two active CSOs at constituency levels demanding for transparency and accountability from elected leaders & duty bearers	Action interim & evaluation reports	The CSOs will remain non- partisan and be accepted fully by citizens
	Output 1.3: 13 Multi- stakeholder watchdog groups and individual observers in place for monitoring nominations, campaign and electoral processes to ensure they are peaceful and democratic.	# of watchdog groups involved as observers during 2020 elections	No CSOs/ watch dog groups participation or inclusive mechanisms monitoring democratic practices during nominations, voter registration & voting	2019	At least 30 watchdog groups monitoring and taking action against non-democratic practices during nominations, voter registration & voting	Action interim & evaluation reports. General election observation reports	All members of the watchdog groups will be objective in monitoring malpractices 7 addressing them
	Output 2.1: Increased leadership capacities for elected leaders in the 3 regions Output 2.2 At least 3	Perceived capabilities of elected leaders by themselves & citizens & ability to drive citizens agenda	Perception of ineffective leaders with low abilities to drive citizens development agenda	2019	Effective leaders based on community perception & driving citizens development agenda	Action interim & evaluation reports	All leaders will be interested and participate in the capacity building initiatives
	community-level peace and accountability forums held together with elected and non-successful candidates.	# of peace & accountability forums held after elections	No peace building/ reconciliatory initiatives in place for competing candidates/ supporters after elections	2019	At least 4 peace building forums per constituency after elections	Action interim & evaluation reports	Elected & non- successful candidates and their supporters will agree to converge and participate in forums

		t 1.1: Increased awareness of	Means		Assumptions
	citizens on their civic rights in elections.		Staff, transport facilitation, stationary, vehicles, meals, accommodation,		
	1.1.1	Develop & print 1,500 ToTs guides	Consultants, staff, stationery, printing services, conference facilities	The political environment will support citizens mobilization	
	1.1.2	Retrain the existing 565 ToTs to conduct Civic Education & advocate for peace	Costs		
	1.1.3	Train 500 new ToTs in the 3 regions	Breakdown in the budget for the action Item		to hold regular
	1.1.4	Facilitate 1065 civic educators to	Human Resources	Cost in EUR 310,088.39	meetings for
		undertake quarterly awareness campaigns	Travel	24,725.51	awareness creation and
	1.1.5	Conduct weekly radio spots on civic rights, peaceful co-existence &	Equipment and supplies	2,305.92	for holding their leaders into account
		accountable leadership for 12 months	Local office	40,259.75	moucoun
7.0	w to	Produce TV spot to promote women and youth inclusion, need to register as voters & need for accountable leaders	Other costs and services (audit/verification + final evaluation)	46,729.86	The targeted media channels will remain free and
Activities			Preparatory activities	13,715.29	
Aci	1.1.7		Output 1.1: Increased awareness of citizens on their civic rights in elections	152,844.39	
			Output 1.2: At least 13 community-based groups strengthened to drive citizens participation and transparency.	63,647.19	accessible to air and share citizens
	1.1.8	Support two region-wide awareness caravans in each region;	Output 1.3: 13 Multi-stakeholder watchdog groups and individual observers in place for monitoring nominations, campaign etc	65,409.59	empowerment information
	Output 1.2: At least 13 community-based groups strengthened to drive citizens		Output 2.1: Increased leadership capacities for elected leaders in the 3 regions.	89,915.33	
	elector	pation and transparency in the al process.	Output 2.2 At least 3 community-level peace and accountability forums held together with elected and non-successful candidates	75,749.42	
	1.2.1	Identify and conduct capacity assessment for 13 CSOs	Indirect costs	61,977.35	
	1.2.2	Hold a two-day training for 65 leaders of the CSOs on leadership, governance & civic rights	Total eligible costs	947,368.00	
	1.2.3	Train 75 advocacy champions from the CSOs & 30 affiliates (25 per region)			

1.2.4	Support the 13 CSOs to hold two public forums in each region to popularize & critique political parties policies that address inclusion of women & youth & transparency in nominations	The targeted parliamentary wings will be non-partisan and agree to
1.2.5	Hold one day forum with national women and youth parliamentary groups culminating in a press release on the need for inclusivity & transparency in political parties and electoral bodies	speak for all women and youth regardless of their political affiliation
1.2.6	Hold a day meeting/region with women wings from the 4 political parties (PPs) to support democracy in nomination processes	
groups monitor electora	1.3: Multi-stakeholder monitoring and individual observers in place for ring nominations, campaign and al processes to ensure they are al and democratic.	The electoral process will
1.3.1	Organize a regional pre-election forum including all stakeholders (NEC, security agencies, PPs & CSOs) to discuss on how to promote transparency, peace & inclusivity during voter registration, campaigns & elections	be inclusive and recognize the role of CSOs in enhancing its transparency and
1.3.2	Train 650 individual electoral monitors (50 per constituency)	inclusivity
1.3.3	Facilitate 3 monthly review B/fast meetings of the multi-stakeholder agencies monitoring group to identify & act on gaps	The identified CSO groups will be accredited to
1.3.4	Facilitate 650 individual monitors with transport and meals to undertake monitoring of voter registration & voting exercises for 3 days (2 days of voters registration & 1 voting day)	play the role of observers in the general elections

	It 2.1: Increased leadership ities for elected leaders in the 3	
2.1.1	Print 500 copies of the leadership training manual	The targete leaders wil agree to be
2.1.2	Hire a consultant to develop a women and youth national development manifesto	objective ar avoid partisan approaches
2.1.3	Hold two, two-day training sessions for elected councillors and MPs at regional level (two separate groups) (will refine their manifestos)	the forum Citizens wil
2.1.4	Undertake mentorship sessions for the elected leaders over a period of two years	agree to co out in large numbers to engage thei
2.1.5	Organise constituency level two (2) public participation forums annually where the elected leaders share their agenda and allow inputs from the public and agree on follow up sessions	leaders and hold them into accour The elected
2.1.6	Print copies of the development manifestos and distribute to the 13 CSOs and citizens for follow up	leaders will agree to attend the public
peace	It 2.2 At least 3 community-level and accountability forums held er with elected and non-successful dates.	engagemen forums afte the lections
2.2.1	Organize 13 constituency level debriefing forums for electoral monitors to collect feedback from and prepare report after elections (50 monitors per session)	

2.2.2	Hold 3 regional level feedback sessions with electoral stakeholders	The relevant electoral agencies and
2.2.3	Hold a national level multi- stakeholder post-election debriefing conference to give feedback on findings from the field	players will accept to participate in the debriefing post-election
2.2.4	Hold 13 constituency level debriefing/ peace building forums (1 per constituency) with elected leaders and non-successful candidates	sessions and take feedback from all observers engaged and
2.2.5	Facilitate the 43 CSOs (13 + 30 grassroots) to undertake quarterly community conversations to promote accountability, transparency and peace	agree to be part of the peace building initiatives to
Prepa	ratory Activities	be initiated
A1.0 P Salaan	roject kick off meeting at Dar es n.	
A2.0 B	aseline study	
A3.0 P	roject launch at Dar es Salaam	
A4.0 G	Quarterly review meetings	
Projec	t Management Activities	
5.3 Pro	oject audit/ verification	
5.4 Pro	pject evaluation	